COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 12/ 2003

ESTI MATE SUMVARY 09: 43: 42
CONTI D: C13775 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13775-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.5 DAYS TIVE ALLOW 68 WORK DAYS
US 85 Byp. & 22nd St (G eel ey) PERCENT TI ME: 0.74 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. SHE 0853- 048
US 85 Byp. & 22nd St (G eel ey)
NAVE OF ROAD: 085C
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 02/ 12/ 2003 DATE TI ME STARTED 09/24/2002
2350 E. 70TH AVE. DATE LET 08/ 08/ 2002 DATE WORK BEGAN
P. Q. BOX 358 DATE AWARDED 08/ 14/ 2002 DATE TI ME SToPPED 07/02/2003
DATE CONTRACT EXECUTED  08/27/2002 DATE ACCEPTED 07/ 02/ 2003
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 09/ 24/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 542, 445. 53 PARTI Cl PATI NG $ 112. 50 $ 112. 50
AWARD PRQJECT AMT: $ 542, 669. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0.02% TOTAL EARNI NGS 112. 50 112.50
FUNDS AVAI LABLE: $ 542,333.03 STOCKPI LED MATERI ALS 32, 775. 00 32,775.00
GROSS EARNI NGS 32,887.50 32, 887.50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE 0. 00 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 32,887.50 32,887.50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AVOUNT DUE 32,887.50 32,887.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,887.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT SHE 0853- 048 ESTI MATE NO. 0001 09: 43: 42

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00035 REMOVAL OF Pl PE 8. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0010 202-00037 REMWAL OF END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
320. 00000 0. 000 0. 00
0015 202-00203 REMOVAL OF CURB AND GUTTER 127. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 269. 000 0. 000
sy 0. 000 0.00
8. 00000 0. 000 0. 00
0025 202-00220 REMOVAL OF ASPHALT NAT 771. 000 0. 000
sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0. 000 0. 000
sy 0. 000 0.00
3.00000 0. 000 0. 00
0031 202-00250 REM PAVEMENT MARKI NG ADDED BY MR 170. 000 0. 000
SF 0. 000 0. 00
2. 35000 0. 000 0. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 8. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0040 202-00821 *REMOVAL OF SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
72. 00000 0. 000 0. 00
0045 202-00828  *REMOVAL OF TRAFFIC S| GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0.00
4, 140. 00000 0. 000 0. 00
0050 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 845. 000 0. 000
oy 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203-01100 PROOF ROLLING 10. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0060 203-01500 BLADI NG 50. 000 0. 000
HOUR 0. 000 0.00
112. 00000 0. 000 0. 00
0065 208-00011 ERCSI ON BALES (VEED FREE) 4. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0070 212-00006  SEEDI NG ( NATI VE) 0. 640 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0.00
0075 213-00002 MULCH NG (MEED FREE HAY) 0. 640 0. 000
ACRE 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0080 213-00061 MJLCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0.00
20. 00000 0. 000 0. 00
0085 250-00110 *HEALTH AND SAFETY OFFI CER 17. 000 0. 000
HOUR 0. 000 0.00
112. 00000 0. 000 0. 00
0090 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 0. 000 0. 000
EACH 0. 000 0.00
112. 00000 0. 000 0. 00
0095 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 895. 000 0. 000
cY 0. 000 0.00
24. 00000 0. 000 0. 00
0100 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 5.870 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0105 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 117. 780 0. 000
TON 0. 000 0.00
76. 00000 0. 000 0. 00



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 412-01000 CONCRETE PAVEMENT (10 | NCH) 2, 782. 000 0. 000
5% 0. 000 0.00
41. 00000 0. 000 0. 00
0115 503-00048  *DRILLED CAl SSON (48 | NCH) 21.000 0. 000
LF 0. 000 0.00
326. 00000 0. 000 0. 00
0120 503-00054 *DRILLED CAI SSON (54 | NCH) 63. 000 0. 000
LF 0. 000 0.00
380. 00000 0. 000 0. 00
0125 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 392. 000 0. 000
LF 0. 000 0.00
42.00000 0. 000 0. 00
0130 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0135 604-00305 | NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
2, 465. 00000 0. 000 0.00
0140 608-00000 CONCRETE S| DEWALK 49. 000 0. 000
5% 0. 000 0.00
37.00000 0. 000 0. 00
0145 608-00010 CONCRETE CURB RAMP CMD #2 0. 000 0. 000
sy 0. 000 0.00
100. 00000 0. 000 0. 00
0146 608-00010 CONC CURB RAMP ( SPECI AL) CMD 2 43.500 0. 000
5% 0. 000 0.00
181. 00000 0. 000 0. 00
0150 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M 231.000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0155 612-00001  *DELI NEATOR (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
15. 50000 0. 000 0. 00



CONTI D C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 612-00002 *DELI NEATOR (TYPE [ 1) 14.000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0165 612-00003 *DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0.00
0170 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 85. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0175 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI ) 132. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0180 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
3, 615. 00000 0. 000 0. 00
0185 613-70250 *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 3. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0190 614-00011 *SI GN PANEL (CLASS 1) 25. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0195 614-00012 *SI GN PANEL (CLASS I1) 99. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0200 614-00013 *SI GN PANEL (CLASS I11) 27.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0205 614-01502 *STEEL SI GN SUPPORT (2- 1 NCH ROUND) ( POST & SOCKET) 40. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0210 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 42.000 0. 000
SLI PBASE)
LF 0. 000 0. 00

39. 00000 0. 000 0. 00



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 614-70116  *PEDESTRI AN S| GNAL FACE (16-16) 5. 000 0. 000
EACH 0. 000 0.00
591. 00000 0. 000 0. 00
0215 MATERI AL ALLOWANCE 0. 000
EACH 5. 000 1, 500. 00
300. 00000 5. 000 1, 500. 00
0216 614-70225 TRAF SI G FACE (12-12) MCR 1, LINE 2 4. 000 0. 000
EACH 0. 000 0.00
858. 00000 0. 000 0. 00
0220 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 19. 000 0. 000
EACH 0. 000 0. 00
1, 009. 00000 0. 000 0. 00
0220 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 0. 000
EACH 19. 000 10, 925. 00
575. 00000 19. 000 10, 925. 00
0225 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 523. 00000 0. 000 0. 00
0225 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE 0. 000
(12-12-12-12-12)
EACH 4. 000 3, 520. 00
880. 00000 4. 000 3, 520. 00
0230 614-72860 *PEDESTRI AN PUSH BUTTON 6. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0230 MATERI AL ALLOMNCE PED PUSH BUTTON 0. 000
EACH 6. 000 390. 00
65. 00000 6. 000 390. 00
0235 614-72866 *FIRE PREEMPTION UNIT AND TI MER 0. 000 0. 000
EACH 0. 000 0. 00
7, 050. 00000 0. 000 0. 00
0236 614-79866 FURN FIRE PREEMPT UNIT + TIMER MCR 1, LINE 1 0. 000 0. 000
EACH 0. 000 0.00
164. 00000 0. 000 0. 00



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0237 614-79866 FURN FIRE PREEMPT UNIT + TIMER MCR L 1 2.000 0. 000
EACH 0. 000 0.00
7,214. 00000 0. 000 0. 00
0240 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 4. 000 0. 000
EACH 0. 000 0. 00
6, 205. 00000 0. 000 0. 00
0240 MATERI AL ALLOMNCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
( CAVERA)
EACH 4. 000 16, 440. 00
4,110. 00000 4. 000 16, 440. 00
0245 614-81000 *TRAFFI C SI GNAL- LI GHT POLE STEEL 3. 000 0. 000
EACH 0. 000 0. 00
25, 945. 00000 0. 000 0. 00
0250 614-82011  *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
2, 245. 00000 0. 000 0. 00
0255 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 0. 000
EACH 0. 000 0. 00
22, 850. 00000 0. 000 0. 00
0255 MATERI AL ALLOMNCE TRAFFI C S| GNAL CONTROLLER ( TYPE 0. 000
170
) EACH 0. 000 0.00
15, 500. 00000 0. 000 0. 00
0260 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.025 112.50
4, 500. 00000 0. 025 112.50
0261 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEYI NG ( EXTRA) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0265 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0266 626-00100  MOBI LI ZATION (W O AUTOPAY) MCR 1 , LINE 3 1. 000 0. 000
LS 0. 000 0.00
695. 00000 0. 000 0. 00



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 627-01003  *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) (1 NLAI D) 1, 483. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0275 627-30405 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 230. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
23. 00000 0. 000 0. 00
0280 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 832. 000 0. 000
LI NE
) SF 0. 000 0.00
10. 00000 0. 000 0. 00
0285 630-00000 *FLAGG NG 510. 500 0. 000
HOUR 0. 000 0.00
20. 60000 0. 000 0. 00
0290 630-00007 *TRAFFI C CONTROL | NSPECTI ON 38. 000 0. 000
DAY 0. 000 0.00
83. 50000 0. 000 0. 00
0295 630-00012 *TRAFFI C CONTROL NMANAGENMENT 50. 000 0. 000
DAY 0. 000 0.00
325. 00000 0. 000 0. 00
0300 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 6. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0305 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 33.000 0. 000
EACH 0. 000 0.00
69. 00000 0. 000 0. 00
0310 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 0. 000
EACH 0. 000 0.00
84. 00000 0. 000 0. 00
0315 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYPE
) EACH 0. 000 0.00
1, 225. 00000 0. 000 0.00
0320 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00



CONTI D: C13775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
67. 00000 0. 000 0. 00
0330 630-80380 *TRAFFI C CONE 105. 000 0. 000
EACH 0. 000 0.00
14. 50000 0. 000 0. 00
0335 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70035 F/A FURNISH & | NSTALL PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70082 F/A FURNISH & | NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0366 625-00001 CONST SURVEYI NG ( HOUR) 8. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  541,892.53$ 32,887.50% 32, 887.50



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C13775
PCN: 13775-BI D ESTI MATE RUN 02/ 12/ 2003
PRQJECT: SHE 0853- 048 ESTI MATE NO 0001 09: 43: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0.00
553. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 553.00 $ 0.00$% 0.00
PROJECT TOTAL CURRENT AMI $  542,445.53 % 32,887.50 % 32,887.50



